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ESTIMATE RUN 12/10/2004

ESTIMATE SUMMARY 14:35:26

CONTID: C14759R ESTIMATE NO: 0003 PROG 2002

PCN: 14759R-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NORTH AVENUE WIDENING PERCENT TIME:

PROJECT NO: STA M555-023

NORTH AVENUE WIDENING

NAME OF ROAD: 70B

PROJECT COUNTIES: MESA

CONTRACTOR:

M.A. CONCRETE CONSTRUCTION, INC. PAY PERIOD ENDING 10/15/2004 DATE TIME STARTED 06/07/2004

2323 RIVER ROAD DATE LET 04/15/2004 DATE WORK BEGAN 06/07/2004

DATE AWARDED 05/07/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED

GRAND JUNCTION CO 81515 970/243-3221 DATE NOTICE TO PROCEED 06/07/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 422,810.79 PARTICIPATING $ $ 12,047.08

AWARD PROJECT AMT: 383,745.49 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -124.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.50

39.0 TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS35

93.88%

25,863.52

12,047.08

12,047.08

11,922.70

$

$

$

$

396,947.27

0.00

396,947.27

0.00

396,947.27

-3,111.52

0.00

393,835.75

0.00

AMOUNT DUE 393,835.75 11,922.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,922.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14759R-BID ESTIMATE RUN 12/10/2004

PROJECT: STA M555-023 ESTIMATE NO: 0003 14:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

202-00010

0010 REMOVAL OF PIPE 1.000 1.000

EACH 0.000 0.00

120.00000 1.000 120.00

202-00033

0015 *REMOVAL OF DELINEATOR 6.000 6.000

EACH 0.000 0.00

33.00000 6.000 198.00

202-00090

0020 REMOVAL OF ASPHALT MAT 250.000 250.000

SY 0.000 0.00

12.00000 250.000 3,000.00

202-00220

0025 *REMOVAL OF PAVEMENT MARKING 1030 2,660.000 2,660.000

SF 0.000 0.00

2.10000 2,660.000 5,586.00

202-00250

0030 *REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

88.00000 2.000 176.00

202-00810

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,808.000 6,808.000

CY 0.000 0.00

16.00000 6,808.000 108,928.00

203-00060

0040 PROOF ROLLING DELETED BY 105 DATED 8-12-2004 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100

0045 BLADING 8.000 8.000

HOUR 0.000 0.00

85.00000 8.000 680.00

203-01500

0050 DOZING (HEAVY) 1.000 1.000

HOUR 0.000 0.00

90.00000 1.000 90.00

203-01551

0055 EROSION LOG 1,750.000 1,750.000

LF 0.000 0.00

6.00000 1,750.000 10,500.00

208-00005
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PCN: 14759R-BID ESTIMATE RUN 12/10/2004

PROJECT: STA M555-023 ESTIMATE NO: 0003 14:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL DELETED BY 105 DATED 
8-12-2004

0.000 0.000

L S 0.000 0.00

834.30000 0.000 0.00

208-00100

0065 *RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

220.00000 1.000 220.00

210-00810

0070 RESET END ANCHORAGE DELETED BY 105 DATED 8-12-2004 0.000 0.000

EACH 0.000 0.00

3,605.00000 0.000 0.00

210-01200

0075 *SEEDING (NATIVE) 1.400 0.000

ACRE 1.400 1,400.00

1,000.00000 1.400 1,400.00

212-00006

0080 *MULCHING 1.400 0.000

ACRE 1.400 2,030.00

1,450.00000 1.400 2,030.00

213-00000

0085 AGGREGATE BASE COURSE (CLASS 1) 4,725.970 4,725.970

TON 0.000 0.00

13.00000 4,725.970 61,437.61

304-01000

0090 AGGREGATE BASE COURSE (CLASS 6) 602.910 602.910

TON 0.000 0.00

16.00000 602.910 9,646.56

304-06000

0095 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 9.400 9.400

TON 0.000 0.00

128.00000 9.400 1,203.20

403-00720

0100 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 1,138.450 1,138.450

TON 0.000 0.00

54.90000 1,138.450 62,500.91

403-34871

0105 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 60.000 60.000

TON 0.000 0.00

329.00000 60.000 19,740.00

411-03345

0110 *EMULSIFIED ASPHALT (SLOW-SETTING) 200.000 200.000

GAL 0.000 0.00

3.10000 200.000 620.00

411-10255
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PCN: 14759R-BID ESTIMATE RUN 12/10/2004

PROJECT: STA M555-023 ESTIMATE NO: 0003 14:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 18 INCH CORRUGATED STEEL PIPE 104.000 104.000

LF 0.000 0.00

43.00000 104.000 4,472.00

603-10180

0120 *DELINEATOR (FLEXIBLE) (TYPE I) 43.000 43.000

EACH 0.000 0.00

30.00000 43.000 1,290.00

612-00041

0125 *DELINEATOR (FLEXIBLE) (TYPE II) 33.000 33.000

EACH 0.000 0.00

33.00000 33.000 1,089.00

612-00042

0130 *DELINEATOR (FLEXIBLE) (TYPE III) DELETED BY 105 DATED
8-12-2004

0.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

612-00043

0135 *SIGN PANEL (CLASS I) 24.750 24.750

SF 0.000 0.00

22.00000 24.750 544.50

614-00011

0140 *SIGN PANEL (CLASS II) 72.000 72.000

SF 0.000 0.00

27.00000 72.000 1,944.00

614-00012

0145 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 68.500 68.500

LF 0.000 0.00

36.00000 68.500 2,466.00

614-01552

0150 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

625-00000

0155 *MOBILIZATION 1.000 0.716

L S 0.000 0.00

47,000.00000 0.716 33,652.00

626-00000

0160 *EPOXY PAVEMENT MARKING 46.880 46.880

GAL 0.000 0.00

155.00000 46.880 7,266.40

627-00005

0165 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

221.000 221.000

SF 0.000 0.00

41.20000 221.000 9,105.20

627-30410
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PCN: 14759R-BID ESTIMATE RUN 12/10/2004

PROJECT: STA M555-023 ESTIMATE NO: 0003 14:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 371.000 370.500

HOUR -1.500 -34.50

23.00000 369.000 8,487.00

630-00000

0175 *TRAFFIC CONTROL INSPECTION 28.000 28.000

DAY 0.000 0.00

60.00000 28.000 1,680.00

630-00007

0180 *TRAFFIC CONTROL MANAGEMENT 34.000 33.000

DAY 1.000 360.00

360.00000 34.000 12,240.00

630-00012

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 8.100

EACH 0.000 0.00

55.00000 8.100 445.50

630-80341

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 43.200

EACH 0.000 0.00

66.00000 43.200 2,851.20

630-80342

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

800.00000 2.700 2,160.00

630-80358

0200 *DRUM CHANNELIZING DEVICE 91.000 81.900

EACH 0.000 0.00

36.00000 81.900 2,948.40

630-80360

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 7.000 6.300

EACH 0.000 0.00

41.00000 6.300 258.30

630-80364

0210 *TRAFFIC CONE 98.000 88.200

EACH 0.000 0.00

16.00000 88.200 1,411.20

630-80380

0215 F/A MINOR CONTRACT REVISIONS 11,350.120 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0220 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 14759R-BID ESTIMATE RUN 12/10/2004

PROJECT: STA M555-023 ESTIMATE NO: 0003 14:35:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT 1,109.510 1,109.510

F A 0.000 0.00

1.00000 1,109.510 1,109.51

700-70025

0230 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0235 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0240 36 IN RCP (CIP) 36" CULVERT PIPE EXTENSION  CO 2 64.000 64.000

LF 0.000 0.00

47.80000 64.000 3,059.20

603-01365

0245 ADDED ITEM (DOLLAR)/ REVISION OF SECTIONS 105, 202, 
401 - ROADWAY SMOOTHNESS CO 4

-4,000.000 -4,000.000

DOL 0.000 0.00

1.00000 -4,000.000 -4,000.00

900-00006

0250 SOD REPLACE SOD DAMAGED BY INTERUPTION OF IRRIGATION 
WATER

12,563.000 0.000

SF 12,563.000 8,291.58

0.66000 12,563.000 8,291.58

212-00050

CAT 0200 $12,047.08 396,947.27CURRENT AMT 422,810.79 $$

PROJECT TOTAL 12,047.08 $ 396,947.27CURRENT AMT 422,810.79 $$


